# Analytical Consulting Lab Progress Reports Ongoing Projects as of Nov 4, 2010

Project Number		
	498	
	504	
	505	
	509	
	511	
	512	

# Analytical Consulting Lab Progress Report as of Nov 4th 2010 Consultant: Smith

Project Number	Start Date	Last Date	Total Hours	Completed
399	22JAN2010	28JAN2010	3.50	1
401	27JAN2010	04FEB2010	5.50	1
402	01FEB2010	08FEB2010	4.00	1
404	09FEB2010	23MAR2010	31.25	1
411	22FEB2010	16MAR2010	9.75	1
416	15MAR2010	18MAR2010	2.75	1
419	22MAR2010	31MAR2010	6.25	1
423	01APR2010	28APR2010	22.75	1
424	05APR2010	28APR2010	18.50	1
427	12APR2010	20APR2010	6.50	1
434	23APR2010	21JUN2010	36.00	1
435	27APR2010	20MAY2010	11.25	1
444	27MAY2010	02JUN2010	3.00	1
447	03JUN2010	07JUN2010	4.00	1
450	09JUN2010	01JUL2010	20.75	1
454	22JUN2010	26JUL2010	36.25	1
456	28JUN2010	06JUL2010	4.00	1
461	13JUL2010	26JUL2010	9.75	1
464	19JUL2010	20AUG2010	24.25	1
471	02AUG2010	19AUG2010	17.50	1
472	05AUG2010	10AUG2010	2.50	1
476	13AUG2010	25AUG2010	12.25	1
480	19AUG2010	31AUG2010	6.25	1
484	24AUG2010	01SEP2010	6.00	1
487	01SEP2010	13SEP2010	5.00	1
488	02SEP2010	14OCT2010	30.75	1
490	06SEP2010	16SEP2010	11.50	1
494	14SEP2010	21SEP2010	3.75	1
498	24SEP2010	04NOV2010	20.75	0
506	190CT2010	25OCT2010	3.75	1
511	26OCT2010	04NOV2010	7.50	0

# Analytical Consulting Lab Progress Report as of Nov 4th 2010 Consultant: Brown

Project Number	Start Date	Last Date	Total Hours	Completed
400	26JAN2010	19FEB2010	19FEB2010 22.50	
405	10FEB2010	15FEB2010	15FEB2010 2.75	
406	12FEB2010	17FEB2010	4.00	1
408	17FEB2010	03MAR2010	6.25	1
410	18FEB2010	24FEB2010	4.25	1
412	24FEB2010	03MAR2010	4.00	1
414	01MAR2010	12APR2010	27.50	1
415	05MAR2010	30APR2010	38.75	1
420	24MAR2010	08APR2010	15.75	1
422	29MAR2010	12APR2010	8.00	1
426	08APR2010	16APR2010	3.75	1
430	15APR2010	29APR2010	7.50	1
432	20APR2010	28APR2010	5.00	1
437	03MAY2010	19MAY2010	5.50	1
438	04MAY2010	19MAY2010	3.75	1
441	17MAY2010	24MAY2010	3.75	1
442	19MAY2010	01JUL2010	33.00	1
443	24MAY2010	01JUN2010	5.00	1
446	01JUN2010	16JUN2010	11.00	1
448	07JUN2010	22JUN2010	14.00	1
451	11JUN2010	22JUN2010	10.00	1
455	24JUN2010	15JUL2010	25.25	1
458	06JUL2010	06SEP2010	37.75	1
459	09JUL2010	30JUL2010	21.00	1
465	20JUL2010	27JUL2010	4.75	1
468	27JUL2010	31AUG2010	30.75	1
469	27JUL2010	30JUL2010	3.75	1
474	09AUG2010	12AUG2010	3.25	1
478	17AUG2010	23AUG2010	2.25	1
479	17AUG2010	18AUG2010	1.50	1
483	24AUG2010	30AUG2010	3.50	1
485	30AUG2010	06SEP2010	3.00	1
486	31AUG2010	13SEP2010	8.50	1
489	03SEP2010	15SEP2010	12.50	1
493	13SEP2010	21SEP2010	4.50	1
495	17SEP2010	21SEP2010	2.50	1

## Analytical Consulting Lab Progress Report as of Nov 4th 2010 Consultant: Brown

Project Number	Start Date	Last Date	Total Hours	Completed
499	24SEP2010	05OCT2010	10.75	1
501	01OCT2010	22OCT2010	14.50	1
504	13OCT2010	03NOV2010	23.75	0
508	22OCT2010	29OCT2010	3.50	1
509	22OCT2010	04NOV2010	12.00	0
512	29OCT2010	03NOV2010	2.75	0


### Thursday, July 26, 2018 02:11:03 PM **5**

# Analytical Consulting Lab Progress Report as of Nov 4th 2010 Consultant: Jones

Project Number	Start Date	Last Date	Total Hours	Completed
403	05FEB2010	15MAR2010	15MAR2010 30.75	
407	15FEB2010	01MAR2010	6.75	1
409	18FEB2010	03MAR2010	6.25	1
413	26FEB2010	05APR2010	18.25	1
417	15MAR2010	13APR2010	32.75	1
418	16MAR2010	08APR2010	19.00	1
421	29MAR2010	08APR2010	7.50	1
425	08APR2010	12APR2010	1.75	1
428	15APR2010	21APR2010	2.50	1
431	19APR2010	26APR2010	3.50	1
433	22APR2010	27MAY2010	17.50	1
436	30APR2010	05MAY2010	4.50	1
439	05MAY2010	18JUN2010	29.75	1
440	17MAY2010	18MAY2010	1.75	1
445	28MAY2010	28JUN2010	30.00	1
452	14JUN2010	08JUL2010	19.75	1
453	18JUN2010	21JUN2010	2.25	1
457	02JUL2010	30JUL2010	19.75	1
460	12JUL2010	28JUL2010	13.75	1
463	19JUL2010	22JUL2010	2.75	1
466	23JUL2010	27JUL2010	2.75	1
467	23JUL2010	03AUG2010	6.75	1
470	29JUL2010	24SEP2010	32.25	1
473	06AUG2010	11AUG2010	3.50	1
475	12AUG2010	18AUG2010	6.25	1
481	19AUG2010	13SEP2010	21.25	1
482	23AUG2010	06SEP2010	11.00	1
491	07SEP2010	09SEP2010	2.00	1
496	20SEP2010	15OCT2010	19.25	1
497	23SEP2010	30SEP2010	3.50	1
500	28SEP2010	04OCT2010	3.25	1
502	05OCT2010	18OCT2010	5.50	1
503	07OCT2010	14OCT2010	2.75	1
505	18OCT2010	03NOV2010	13.75	0
507	22OCT2010	28OCT2010	4.50	1
510	25OCT2010	01NOV2010	3.50	1

## Analytical Consulting Lab Progress Report as of Nov 4th 2010 Consultant: Jones

Project Number	Start Date	Last Date	Total Hours	Completed
513	29OCT2010	01NOV2010	1.00	1
514	02NOV2010	04NOV2010	2.25	1



### **Analytical Consulting Lab Bad Data Report: Missing Field(Hours)**

Obs	ProjNum	Complete	Hours	Stage	Consultant	date
1	415	0		3	Brown	26MAR2010
2	434	0		2	Smith	05MAY2010
3	454	0		3	Smith	15JUL2010
5	458	0		4	Brown	30AUG2010
6	459	0		2	Brown	13JUL2010
7	460	0		3	Jones	15JUL2010
8	470	0		3	Jones	03SEP2010
9	480	0		2	Smith	23AUG2010
10	496	0		3	Jones	30SEP2010
11	513	0		1	Jones	29OCT2010

### **Bad Data Report: Missing Field(Stage)**

Obs	ProjNum	Complete	Hours	Stage	Consultant	date
4	458	0	3		Brown	11AUG2010

Note: Missing data that could be inferred from non-missing data was imputed during data cleaning. Missing data that could not be inferred is presented here so that it can be added by the relevant consultants at a later date.

