Progress Report as of Nov 4th 2010 Consultant: Jones

Project Number	Start Date	Last Date	Total Hours	Completed
403	05FEB2010	15MAR2010	30.75	1
407	15FEB2010	01MAR2010	6.75	1
409	18FEB2010	03MAR2010	6.25	1
413	26FEB2010	05APR2010	18.25	1
417	15MAR2010	13APR2010	32.75	1
418	16MAR2010	08APR2010	19.00	1
421	29MAR2010	08APR2010	7.50	1
425	08APR2010	12APR2010	1.75	1
428	15APR2010	21APR2010	2.50	1
431	19APR2010	26APR2010	3.50	1
433	22APR2010	27MAY2010	17.50	1
436	30APR2010	05MAY2010	4.50	1
439	05MAY2010	18JUN2010	29.75	1
440	17MAY2010	18MAY2010	1.75	1
445	28MAY2010	28JUN2010	30.00	1
452	14JUN2010	08JUL2010	19.75	1
453	18JUN2010	21JUN2010	2.25	1
457	02JUL2010	30JUL2010	19.75	1
460	12JUL2010	28JUL2010	13.75	1
463	19JUL2010	22JUL2010	2.75	1
466	23JUL2010	27JUL2010	2.75	1
467	23JUL2010	03AUG2010	6.75	1
470	29JUL2010	24SEP2010	32.25	1
473	06AUG2010	11AUG2010	3.50	1
475	12AUG2010	18AUG2010	6.25	1
481	19AUG2010	13SEP2010	21.25	1
482	23AUG2010	06SEP2010	11.00	1
491	07SEP2010	09SEP2010	2.00	1
496	20SEP2010	15OCT2010	19.25	1
497	23SEP2010	30SEP2010	3.50	1
500	28SEP2010	04OCT2010	3.25	1
502	05OCT2010	18OCT2010	5.50	1
503	07OCT2010	14OCT2010	2.75	1
505	18OCT2010	03NOV2010	13.75	0
507	22OCT2010	28OCT2010	4.50	1
510	25OCT2010	01NOV2010	3.50	1

Progress Report as of Nov 4th 2010 Consultant: Jones

Project Number	Start Date	Last Date	Total Hours	Completed
513	29OCT2010	01NOV2010	1.00	1
514	02NOV2010	04NOV2010	2.25	1